S-Chem	**CHANGE ORDER JUSTIFICATION FORM**	**No. - 14**

CONTRACTOR / SUPPLIER **IGS**

SERVICE DESCRIPTION **Thermal Metal Spray Coating (Caustic Column C-3107 - Ethylene)**

CONTRACT / PO SUMMARY

		Value	**% Increase**
a)	Initial Contract/PO	$ 1,915,939	
b)	Change 01	$ 304,790	15.90%
c)			

01. Reason for Change

a.	Additional Work	(No)
b.	Scope Modification	(Yes)
c.	Government Regulations	(No)

02. Define the selected reason above, in details

- Caustic Column C-3107 is SPG Project scope. TA and Maintenance agreed to support for the Execution of SPG Project scope during TA along with the Drum Scope which is under TA MOC for which PO was issued initially. Cost settlement for Change order will be done against SPG Project WBS ie., Non TA WBS.

03. Any more anticipated CHANGES after this change request

NA.

(Functional *Manager*) (SVP Manufacturing)

NOTES

- *Any Change going beyond 10 % of the original Contract/PO value needs to be justified on this form*
- *The approvers on the justifications form needs to be as per DOA of PR/Contract*
- *End User shall put appropriate DOA authority while seeking approval on this form.*